UPDATE TO RESIDENTS ROADWORK Updated Schedule

Dear Residents,


Oahu Sealcoating and Paving provided us with an updated schedule with the dates for the postponed Phase 3 and Phase 4.

Please see below for updated schedule:

- <u>Lelepau PI, west half lower Laukahi</u>: Phase 6 June 12 –June 14* Road closed 8am-5pm each day*
- Omea PI, Kuola PI, Kunihi PI, east half lower Laukahi: Phase 7 June 16 – June 18* Road closed 8am-5pm each day*
- <u>Nuna St, Nuna Pl and west half upper Laukahi</u>: Phase 3 June 19 - 21* Road closed 8am-5pm each day*
- <u>Hakanu St, Meakanu PI, west half mid Laukahi</u>: Phase 4 July 1 - July 3* Road closed 8am-5pm each day*
- <u>Entrance/Exit- Guard Station</u>: July 16-17* Half of road closed each day from 8am-5pm*

*Weather permitting

Scroll down past the phase map to see more details.



Road closures will be on a daily basis from 8:00am to 5:00pm and will open up for <u>local traffic only</u> after 5pm each day. <u>No street parking</u> will be allowed in the work

areas at any time. Please refer to the schedule to ensure your vehicle is moved on the days road work is taking place in your area. NO PARKING signs will be posted in advance to warn you of impending work. Please observe and obey all traffic controls and posted signs. Drivers should anticipate detours, lane and road closure delays and allow extra travel time while driving through the work areas.

In order to avoid scuffing of the newly resealed road, we kindly ask that residents drive carefully and minimize turning the steering wheel while at a stop. Please make turns while moving when possible. Sharp turns while the vehicle is not moving will create larger scuffs that may need patching afterwards. **Please notify your contractors to reschedule any work, such as yard work, while road work is taking place in impacted areas.**

Trash pick up will <u>not</u> be impacted and will be accommodated on days with Saturday pavement marking work.

Also, please ensure your sprinkler system is turned off during road work in your area.

Every effort will be made to complete this essential work quickly and with as little inconvenience to your residence as possible. Thank you for your patience and support while we work to maintain the roads in the community.

Sincerely,

Amara Milner-Kanemoto

General Manager Waialae Iki V Community Association 808-377-1905 Office gm@waialaeiki5.org

This message is confidential. It may also be privileged or otherwise protected by work product immunity or other legal rules. If you have received it by mistake, please let us know by e-mail reply and delete it from your system; you may not copy this message or disclose its contents to anyone. Please send us by fax any message containing deadlines as incoming e-mails are not screened for response deadlines. The integrity and security of this message cannot be guaranteed on the Internet.

OAHU SEALCOATING & PAVING

Waialae Iki V

6/6/25

DATE	DAY	PHASE	SCOPE OF WORK	STATUS
3/19/35	1	CUARD SHACK	Coldplane and Pave	Rescheduled
5/20/25	2	GUARD SHACK	Coldplane and Pave	Rescheduled
5/21/25		1	Prep Seal 2 coats	Roadway closed from 8:00em - 5:00pm
5/22/25	4	1	Pavement Markings	Roadway closed from 8:00am - 5:00om
5/27/25	5	2	Prep Seal 1st ceat	Readway closed from 6:00am - 5:00pm
5/28/25	6	2	Seal 2nd Coat	Roadway closed from 8:00am - 5:00pm
5/29/25	7	2	Pavement Markings	Readway closed from 8:00am - 5:00pm
0/2/25	8	3	Prep Seal 1st coat	Rescheduled-
6/3/25	9	3	Seal 2nd Coal	Rescheduled
6/4/25	10	3	Pavement Markings	Rescheduled
6/5/25	11		Prep Seal 1st coat	Rescheduled
6/6/25	12		Seal 2nd Coat	Rescheduler
0/7/25	13		Davament Markings	Rescheduled
6/9/25	14	5	Prop Seel 1st cost	Roadway closed from 8:00am - 5:00pm
- 40/25	15	5	Seal 2nd Coat	Roadway closed from 8:00am - 5:00pm
6/11/25	16	<u> </u>	Povement Markings	Roadway closed from 8:00am - 5:00pm
6/12/25	17		Prep Seal 1st coat	Roadway closed from 8:00am - 5:00pm
6/13/25	18	6	Seal 2nd Coat	Roadway closed from 8:00am - 5:00pm
6/14/25	19	6	Pavement Markings	Roadway closed from 8:00am - 5:00pm
6/16/25	20	7		
			Prep Seal 1st coat Seal 2nd Coat	Roadway closed from 8:00am - 5:00pm
6/17/25	21	7		Roadway closed from 8:00am - 5:00pm
6/18/25	22	7	Pavement Markings	Roadway closed from 8:00am - 5:00pm
6/19/25	23	3	Prep Seal 1st coat	Roadway closed from 8:00am - 5:00pm
6/20/25	24	3	Seal 2nd Coat	Roadway closed from 8:00am - 5:00pm
6/21/25	25	3	Pavement Markings	Roadway closed from 8:00am - 5:00pm
7/1/25	26	4	Prep Seal 1st coat	Roadway closed from 8:00am - 5:00pm
7/2/25	27	4	Seal 2nd Coat	Roadway closed from 8:00am - 5:00pm
7/3/25	28	4	Pavement Markings	Roadway closed from 8:00am - 5:00pm
7/16/25	29	GUARD SHACK	Coldplane and Pave	Half off roadway will be closed from 8:00am-5:00pr
7/17/25	30	GUARD SHACK	Coldplane and Pave	Half off roadway will be closed from 8:00am-5:00pt

Delineators with construction ribbon will be be placed at driveway entrance and exit while work is being performed. If work is completed earlier than scheduled closure, dileneators will be removed and access will be allowed.
Work schedule dependent on weather. If that's day's scope of work cancelled, then work will be performed the following day.
Irrigation system to be turned off during construction, if applicable.

